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Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
Community Relations (CR) RPM
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Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
Community Relations (CR) RPM

I. PROGRESS REPORT OVERVIEW

1.0 PROJECT DESCRIPTION

The scope of this Task Order (TO) is to furnish necessary supervision, personnel, equipment,
materials, services, facilities, and otherwise do all things necessary for, or incident to, the
performance of work related to community relations. The community relations activities will be
provided on an as-needed basis and per project specific Statement of Works (SOW) when
directed by EPA through modifications to this TO.

The date of award was 22 September 2008 with a current funding ceiling of $60,012 and a
current Period of Performance to 3 June 2011.

2.0 PROGRESS MADE THIS PERIOD (28 MARCH 2009 THROUGH 24 APRIL 2009)

Subtask 2.1 Omega Mailing List Management (EPA Subtask #2):
e Program Manager and staff Scientist clarified mailing list SOW (with Omega RPM) and
prepared and submitted WVN, and setup project.

Subtask 2.2 Omega Mailing List Task (EPA Subtask #2):
e Staff Scientist began preliminary preparation of mailing list (updated list to include State
and Federal agency contacts)

Subtask CR01 Community Relations Task — Navajo AUM (EPA Subtask #3):

e This report includes labor charges for EPA Program Manager (2.75 hours) to assist EPA in
quick turn-around SOW-clarification (4/20/09), preliminary procurement/subcontractor
bidding, and preparation of WVN for Navajo AUM printing (EPA Subtask # 3). TO
Modification lead to increase in funding to $60,012.

3.0 PROBLEMS RESOLVED
e No problems were encountered during this period

4.0 VARIANCES, ANTICIPATED PROBLEM AREAS AND RECOMMENDED
SOLUTIONS

e None

5.0 DELIVERABLES SUBMITTED

Deliverable Title Deliverable Submitted

07163.0012 F* i



Contract No. EP-59-08-03, Task Order No. 0011
Community Relations (CR)

6.0 KEY PERSONNEL CHANGES
e None

7.0 SUBCONTRACTING
e None

8.0 TRAVEL
e None

9.0 LABORATORY ISSUES
e None

10.0 SCHEDULE
e None

11.0 BUDGET

Luis Garcia - Bakarich
RPM

e Task Order effort for this Period was limited to Subtasks CRO1 and Subtasks 2.1 and 2.2.
In accordance with EPA requests and to facilitate EPA accounting, ITSI will prepare
specially-formatted invoices and cost reports (for TO 11 only) reflecting cost breakdown

to the subtask level.

12.0 CONTACT INFORMATION
Program Manager
Peter Lange
Phone: (925) 946-3132
E-mail: plange@itsi.com

Project Manager
Rachel Hess

Phone (925) 946-3105
E-mail: rhess@itsi.com

07163.0012

Finance Manager

Karen Poquette

Phone: (925) 946-3116
E-mail: kpogquette@itsi.com

Project Controller

Sanford Fernandez

Phone: (925) 946-3336
E-mail: sfernandez@itsi.com


mailto:plange@itsi.com
mailto:kpoquette@itsi.com

Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
Community Relations (CR) RPM

I1. INVOICE BACKUP REPORTS
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ITSI
2730 Shadelands Dr., Suite 100
Walnut Creek, CA 94598

e T,
v ITSI Kzl

Project Detail Report

Diutions, ine. :
W, L. S Date Invoice No.
‘*l‘ﬁg:g"
- 05/13/2009 07163.12-03
Bill to: Invoice Dates / Notes
Contract No: EP-S9-08-03
EPA Order No: 0011
RTP Finance Center (D143-02)
109 T. W. Alexander Drive
Durham, NC 27711
Community Relations Project Terms
Invoice period 03/28/2009 To 04/24/2009 07163.0012 Net 0.
Team Labor
ITSI Labor '
Date Description Name Hours Rate Amount
04/13/09 [EPA Jr. Scientist Gillera; Edgardo 1.50 [$120.95 | $ 181.43
04/14/09 (EPA Jr. Scientist Gillera; Edgardo 3.00 | 120.95 362.85
04/15/09 (EPA Jr. Scientist Gillera; Edgardo 1.50 | 120.95 181.43
04/16/09 [EPA Jr. Scientist Gillera; Edgardo 1.00 | 120.95 120.95
04/20/09 [EPA Jr. Scientist Gillera; Edgardo 1.00 | 120.95 120.95
04/22/09 [EPA Jr. Scientist Gillera; Edgardo 1.00 | 120.95 120.95
04/17/09 [EPA Sr. Scientist Lange; Peter 0.50 | 175.80 87.90
04/20/09 [EPA Sr. Scientist Lange; Peter 0.50 | 175.80 87.90
04/22/09 [EPA Sr. Scientist Lange; Peter 1.00 | 175.80 175.80
04/23/09 [EPA Sr. Scientist Lange; Peter 1.00 | 175.80 175.80
04/24/09 [EPA Sr. Scientist Lange; Peter 0.25 | 175.80 43.95
Subtotal: ITSI Labor 12.25 1,659.91
I |
Invoice total 1,659.91

Page

1 of 1




REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
Task Number: 001 Task Category Code: 001
Task Title: Translation 4 Newmark Project
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Cotto, Gladys Discipline Specialist 0.00 0.00 0.50 62.01
Lange, Peter Senior Scientist 0.00 0.00 1.25 219.75
Holte, Carlton Sr Technician 0.00 0.00 2.00 182.64
TOTAL, PRIME DIRECT LABOR 0.00 0.00 3.75 464.40 5.00 1,000.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative | Approved Budget |
Cost Elements Hours Dollars | Hours Dollars | Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 3.75 464.40 5.00 1,000.00
Other Subcontractors 0.00 295.40 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 295.40 0.00
SUBTOTAL, TASK 1 COSTS 0.00 759.80 1,000.00



REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
Task Number: 2 Task Category Code: CR0100
Task Title: Community Relations
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Galindo, Linda Clerical 0.00 0.00 1.75 109.44
Hess, Rachel Scientist 0.00 0.00 2.00 270.20
Lange, Peter Senior Scientist 2.75 483.45 2.75 483.45
TOTAL, PRIME DIRECT LABOR 2.75 483.45 6.50 863.09 200.00 47,012.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative | Approved Budget |
Cost Elements Hours Dollars | Hours Dollars | Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 2.75 483.45 6.50 863.09 200.00 47,012.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 2 COSTS 483.45 863.09 47,012.00



REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
Task Number: 3 Task Category Code: 0021
Task Title: Omega Mailing Management
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 8.00 967.61 8.00 967.61
Lange, Peter Senior Scientist 0.50 87.90 0.50 87.90
TOTAL, PRIME DIRECT LABOR 8.50 1,055.51 8.50 1,055.51 3.00 500.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS
| Current | Cumulative | Approved Budget
Cost Elements | Hours Dollars | Hours Dollars | Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 8.50 1,055.51 8.50 1,055.51 3.00 500.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 3 COSTS 1,055.51 1,055.51 500.00




REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
Task Number: 4 Task Category Code: 0022
Task Title: Omega Mailing List
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
Gillera, Edgardo Jr Engineer/Scientist 1.00 120.95 1.00 120.95
TOTAL, PRIME DIRECT LABOR 1.00 120.95 1.00 120.95 3.00 500.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative Approved Budget |
Cost Elements Hours Dollars | Hours Dollars Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 1.00 120.95 1.00 120.95 3.00 500.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 4 COSTS 120.95 120.95 500.00



REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
Task Number: 5 Task Category Code: 0031
Task Title: Navajo Scoping & WVN
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
0.00 0.00 0.00 0.00
TOTAL, PRIME DIRECT LABOR 0.00 0.00 0.00 0.00 5.00 1,000.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative Approved Budget
Cost Elements Hours Dollars | Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 5.00 1,000.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 5 COSTS 0.00 0.00 1,000.00




REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
Task Number: 6 Task Category Code: 0032
Task Title: Navajo AUM Printing
Cumulative Approved Budget
Job Category Current PP 9
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
0.00 0.00 0.00 0.00
TOTAL, PRIME DIRECT LABOR 0.00 0.00 0.00 0.00 50.00 10,000.00
CDM Federal Programs - Team Sub
Direct Labor
TOTAL, CDM Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
GANDA - Team Sub
Direct Labor
TOTAL, GANDA Team Sub DIRECT LABOR 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS
Current | Cumulative Approved Budget |
Cost Elements Hours Dollars | Hours Dollars Hours Dollars |
SUBTOTAL, DIRECT LABOR (Professional) 0.00 0.00 0.00 0.00 50.00 10,000.00
Other Subcontractors 0.00 0.00 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
SUBTOTAL, DIRECT COSTS 0.00 0.00 0.00
SUBTOTAL, TASK 6 COSTS 0.00 0.00 10,000.00
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REPORT 1 TASK ORDER

-- Task Level Specific Detail Report

Task Order Number: 0011 Work Area Code: CR Contract Period: Base
TO Period of Performance
Task Order Title: Community Relations Action Code: CR Start: 9/22/2008
TO Period of Performance
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 End: 6/3/2011
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From: 3/28/2009
SSID: 09wWQ Type Site: mmunity Relations Reporting Period To: 4/24/2009
State: CA Task Order Status: On-Going Invoice Date: 5/13/2009
Region: 09 Performance Based: N Invoice Number: 03
Invoice Purpose: Monthly Progress
TASK ORDER TOTALS (ALL TASKS)
| Current | Cumulative | Approved Budget
Cost Elements | Hours Dollars | Hours | Dollars | Hours Dollars
TOTAL DIRECT LABOR 12.25 1,659.91 19.75 2,503.95 216.00 60,012.00
TASK ORDER TOTAL, DIRECT COSTS
Other Subcontractors 0.00 295.40 0.00
Other Direct Costs 0.00 0.00 0.00
Travel 0.00 0.00 0.00
TOTAL, INDIRECT COSTS G&A @ 7.78% 0.00 22.98 0.00
4% fee on Other
TOTAL, TEAM SUB FEES Sub 0.00 12.74 0.00
TOTAL, TASK ORDER 1,659.91 2,835.06 60,012.00
Average Hourly Rate 135.50 126.78
Approved Budget Hours 216.00
Approved Budget Dollars 60,012.00
Approved Budget Subpool 0.00
Total Approved Budget Dollars 60,012.00
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REPORT 1A:

Task Order Number:

Task Order Title:

Contractor Name:
Contract Number:
SSID:

State:

Region:

TRAVEL BREAKDOWN

ITSI Prime Contractor

0011

Community Relations

Innovative Technical Solutions, Inc.

EP-S9-08-03
09WQ

CA

09

Task Order Supplemental Detail Report- Travel

Work Area Code:
Action Code:

Operable Unit:

TO Type:

Type Site:

Task Order Status:

Performance Based:

CR
CR

01

Fixed Rate
Community Relations
On-Going

N

Contract Period:

TO Period of

Performance Start:

TO Period of

Performance End:

Reporting Period From:

Reporting Period To:

Invoice Date:

Invoice Number:
Invoice Purpose

Base

9/22/2008

6/3/2011
3/28/2009
4/24/2009
5/13/2009

03

Monthly Progress

Departure
Traveler's Name Travel From Travel To Date Return Date | Transportation Lodging Per Diem Other Total Travel Purpose
Total, ITSI Prime Travel Costs
CDM Federal Programs Team Sub
Departure
Traveler's Name Travel From Travel To Date Return Date | Transportation Lodging Per Diem Other Total Travel Purpose
Total, CDM Team Subcontractor Travel Costs
GANDA Team Sub
Departure
Traveler's Name Travel From Travel To Date Return Date | Transportation Lodging Per Diem Other Total Travel Purpose

Total, GANDA Team Subcontractor Travel Costs

**Provide travel breakout for each Team Sub.
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REPORT 1B:

Task Order Number:
Task Order Title:

Contractor Name:
Contract Number:
SSID:

State:

Region:

ODC BREAKDOWN
ITSI, Prime Contractor

Task Order Supplemental Detail Report- ODC

0011

Community Relations

Work Area Code:

Action Code:

Innovative Technical Solution Operable Unit:

EP-S9-08-03
09WQ

CA

09

TO Type:
Type Site:
Task Order Status:

Performance Based:

CR Contract Period:

TO Period of Performance
CR Start:

TO Period of Performance
01 End:
Fixed Rate Reporting Period From:

Community Relatior Reporting Period To:

On-Going

N

Invoice Date:
Invoice Number:
Invoice Purpose

Base
9/22/2008

6/3/2011
3/28/2009
4/24/2009
5/13/2009

03
Monthly Progress

Task Category Code Vendor Name PO # Description of the ltem Amount
Total, ITSI, Prime ODC Costs
CDM Federal Programs Team Sub

Task Category Code Vendor Name PO # Description of the ltem Amount
Total, CDM Team Subcontractor ODC Costs
GANDA Team Sub

Task Category Code Vendor Name PO # Description of the ltem Amount

Total, GANDA Team Subcontractor ODC Costs

13




REPORT 2T:

Current Month Cumulative Status Report---
Task Level Totals with FR Task Order

Task Order Number: 0011 Work Area Code: CR Contract Period:
Task Order Title: Community Relations Action Code: CR TO Period of Performance Start:
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End:
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From:
SSID: 09wWQ Type Site: Community Relations  Reporting Period To:
State: CA Task Order Status: On-Going Invoice Date:
Region: 09 Performance Based: N Invoice Number:
Invoice Purpose:
Current Month
TASK Prime/Team Prime/Team Total
NO CAT. CODE SITE ID Hours Labor $ ODCs Subpool Fees $
001 001 Translation 4 Ne 0.00 0.00 0.00 0.00 0.00
2 CR0100 |Community Reld| 2.75 483.45 0.00 0.00 483.45
3 0021 Omega Mailing 8.50 1,055.51 0.00 0.00 1,055.51
4 0022 Omega Mailing | 1.00 120.95 0.00 0.00 120.95
5 0031 Navajo Scoping 0.00 0.00 0.00 0.00 0.00
6 0032 Navajo AUM Pri 0.00 0.00 0.00 0.00 0.00
7 CR 0 0.00 0.00 0.00 0.00 0.00
8 CR 0 0.00 0.00 0.00 0.00 0.00
9 CR 0 0.00 0.00 0.00 0.00 0.00
10 CR 0 0.00 0.00 0.00 0.00 0.00
11 CR 0 0.00 0.00 0.00 0.00 0.00
12 CR 0 0.00 0.00 0.00 0.00 0.00
13 CR 0 0.00 0.00 0.00 0.00 0.00
14 CR 0 0.00 0.00 0.00 0.00 0.00
15 CR 0 0.00 0.00 0.00 0.00 0.00
Task Order Subtotal 0.00
Team Subs Fees 0.00
G&A @ 7.78% 0.00
Fee on SubPool 0.00
Fixed Fee* 0.00
Performance Fee* 0.00
Total 12.25 1,659.91 0.00 0.00 0.00 1,659.91

*Use applicable Indirect Costs and Fee Structure In accordance with contract
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REPORT 2T:

Current Month Cumulative Status Report---

Task Level Totals with FR Task Order

Task Order Number: 0011 Work Area Code: CR Contract Period:
Task Order Title: Community Relations Action Code: CR TO Period of Performance Start:
Contractor Name: Innovative Technical Solutions, Inc. Operable Unit: 01 TO Period of Performance End:
Contract Number: EP-S9-08-03 TO Type: Fixed Rate Reporting Period From:
SSID: 09wWQ Type Site: Community Relations  Reporting Period To:
State: CA Task Order Status: On-Going Invoice Date:
Region: 09 Performance Based: N Invoice Number:
Invoice Purpose:
Cumulative To-Date
TASK Prime/Team Prime/Team Total
NO CAT. CODE Hours Labor $ ODCs Subpool Fees $
001 001 3.75 464.40 0.00 295.40 759.80
2 CR0100 6.50 863.09 0.00 0.00 863.09
3 0021 8.50 1,055.51 0.00 0.00 1,055.51
4 0022 1.00 120.95 0.00 0.00 120.95
5 0031 0.00 0.00 0.00 0.00 0.00
6 0032 0.00 0.00 0.00 0.00 0.00
7 CR 0.00 0.00 0.00 0.00 0.00
8 CR 0.00 0.00 0.00 0.00 0.00
9 CR 0.00 0.00 0.00 0.00 0.00
10 CR 0.00 0.00 0.00 0.00 0.00
11 CR 0.00 0.00 0.00 0.00 0.00
12 CR 0.00 0.00 0.00 0.00 0.00
13 CR 0.00 0.00 0.00 0.00 0.00
14 CR 0.00 0.00 0.00 0.00 0.00
15 CR 0.00 0.00 0.00 0.00 0.00
Task Order Subtotal 0.00
Other Sub Fees 12.74
G&A @ 7.78% 22.98
Base Fee-Prime* 0.00
Incentive/Discentive Fee 0.00
Fixed Fee* 0.00
Performance Fee* 0.00
Total 19.75 2,503.95 0.00 295.40 35.72 2,835.06
Total Expenditure Limit Dollars 60,012.00

15

Base

9/22/2008
6/3/2011
3/28/2009
4/24/2009
5/13/2009

03

Monthly Progress



REPORT 2T:

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

0011

Community Relations
Innovative Technical Solutions, Inc.

EP-S9-08-03
09WQ

CA

09

Work Area Code:

Action Code:

Operab
TO Typ
Type Si

le Unit:
e:
te:

Task Order Status:
Performance Based:

Current Month Cumulative Status Report---
Task Level Totals with FR Task Order

Fixed Rate
Community Relations
On-Going

Contract Period:
TO Period of Performance Start:

TO Period of Performance End:

Reporting Period From:

Invoice Date:
Invoice Number:

Invoice Purpose:

Reporting Period To:

Base

9/22/2008
6/3/2011
3/28/2009
4/24/2009
5/13/2009

03

Monthly Progress

Adjustments/Disallowed Costs

16

Suspended Re-Billed Disallowed
TASK Number Category Code | Invoice Number Date | Amount Date Amount Date Amount
01 001
02 CR0100
03 0021
04 0022
05 0031
06 0032
07 CR
08 CR
09 CR
10 CR
11 CR
12 CR
13 CR
14 CR
15 CR
Total 0.00 0.00 0.00



Contract No. EP-59-08-03, Task Order No. 0011 Luis Garcia - Bakarich
Community Relations (CR) RPM

I11. INVOICE
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Standard Form 1034 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.:
Revised October 1987 SERVICES OTHER THAN PERSONAL 03
Department of the Treasury
TFM 4-2000 Task Order:
1034-122 0011
LS. Departinent, Bureau, or Establishment Date Voucher Prepared Schedule No.
U.5. ENVIRONMENTAL PROTECTION AGENCY 13-May.2009
RTP FINANCE CENTER Contract Number and Date Paid By:
MAIL CODE - D143-02 EP-59-08-03 09/22/08
109 T.W., ALEXANDER DRIVE Requisition Number & Date
DURHAM, NORTH CAROLINA 27711

—

]

Payee's Innovative Technicai Solutions, Inc.
Name & 2730 Shadelands Brive, Suite 100 Date Invoice Received
Address ‘Walnut Creek
Califomia, 94598 Discount Terms
E Payee's Account Number
Shipped From to Weight Government B/L Number
Number and DATE OF ARTICLES OR SERVICES
Date of Order DELIVERY | {Enter description, item number of contract of Federal | QUAN- UNIT PRICE Amount
OR. SERVICE | supply schedule, and other information deemed necessary)} TITY COST PER. (0
Architeet - Engineering, technical, and
Task Order management services for Response Action $1,659.91
001t Contract Region IX
Task Order: 00EE
Period: Date of order: 09/22/08
3/23/09 ") Base Period of Invoice
09/22/08 1o sted are appropriate and in accordance with the agreement
4724109
For Jetail, See Standard 1035 total amﬁnt claimed and transferred from page I of Standard
07163.0012 Form*4035. |
INDEFINME QUANTITY / INDEFINITE DELIVERY - PROVISIONAL
PAYMENT
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $1,659.91
Payment: Approved For Provisional Payment| Exchange Rate Differences
B Provisional Subject to Later Andit =%1.00
O Complete By?‘
[ Partial
O Finai Amount Vesified: correct for
O Progress Title (Signature or Initials)
O Advance
Pursuant to the authority vested in me, | certify that this voucher is correct and proper for payment.
(Date)} {Authorized Certifying Officerf {Tille)
Aceounting Classification
Check Number On Account of U.S. Treasury Check Number On (Mame of Bank)
Cash Date Payee’
H
1. When stated in foreign currency, insert name of currency. Per

otherwise the approving officer will sign in the space provided over his official title.

2. If the ability to certify and authority to approve are combined in one person one signature only is necessary;

3. When a voucher is receipted in the name of a company or eorporation, the name of the person writing the Title

company or corporate name, as well as the cap:

For example, "John Doe Company, per John Smith, Secretary”, or Treasurer as the case may be.

acity in which he signs, must appear.




Substitute for PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER
SF 1035 THAN PERSONAL 3
U.S. Environmental Protection Agency Contract No.: EP-59-08-03
Financial Management Center Innovative Technicat Solutions, Inc.
MAIL CODE: D-143-02 2730 Shadelands Drive, Suite 100
Research Triangle Park, NC 27711 Walnut Creek, CA 94598
Invoice Period of Performance: 3/23/09 - 4/24/09
Task Order: 0011
Task Title: Community Relations, Walnut Creek, Ca
MAJOR COST ELEMENTS:
Direct Labor Current Cumulative
Lahor Category Hours Costs Hours Costs
Technician OT 0 $ - 0 $ -
Technician 0 5 - 0 $ -
Sr. Technician 0 $ - 2 5 182.64
Sr. Tech Consultant 0 $ - 0 3 -
Sr. Scienfist 3.25 3 571.35 4.5 $ 791.10
Sr. Engineer 0 $ - 0 $ -
$r. Discipline Specialist G $ - 0 3 -
Scientist 4 $ - 2 5 270.20
Jr. Scientist . 9 $ 1,088.56 9 $ 1,088.56
Jr, Engineer 0 5 - 0 3 -
Jr. Discipline Spec. 0 $ - 0 $ -
Engineer 0 3 = 0 3 -
Discipline Spec. 0 § - 0.5 3 62.01
Cletical OT )] 5 - 0 $ -
Clerical 0 $ - 1.75 $ 109.44
Total Labor: 12.25 $ 1,659.91 19.75 $ 2,503.94
Non-Labor
Subcontractors $ - 3 295.40
Travel $ - 3 -
ODCs 3 - $ -
Total Non-Labor: $ - $ 295.40
G&A 7.78% 5 - 3 22.98
Profit on Subcontractor 4%: 5 - $ 12.74
Total Amount Claimed: 12.25 $ 1,659.91 19.75 § 2,835.06

e

W/% »

L

Karen B. Po, ue
{925} 946-
kpoquetie :com




SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Soultions, Inc.
Invoice Period of Performance: 3/28/09 - 4/24/09
Sort by Appropriation, Region and by Site
#1 #2 #3 #4 #5 #6 #7 #8 #9 #10
Regional Operable Site Name Action Seq. IFMS Line Current / Adjustment Cumulative
Cost Categories TO# SSID Action Code Unit Non-Site Description # Reference Invoice # Legend Amount Charge
1. SITES WITH SSID
Superfund
OMOM-09B8-Hassayampa Landfill,
9002 09B8 oM 01 Maricopa County, AZ C001 AAC 08 2,258.70 40,000.00
OMOM-09B8-Hassayampa Landfill,
9002 09B8 oM 01 Maricopa County, AZ C001 AA2 08 872.75 872.75
STPD-0926-Montrose OU4
9003 0926 RV 04 Chemical Corp., Los Angeles C003 AAE 07 - 30,000.00
STPD-0926-Montrose OU4
9003 0926 RV 04 Chemical Corp., Los Angeles C003 AAW 08 3,408.76 11,046.06
RSBD-09R8-Phoenix Goodyear
9004 09R8 BD 03 North (RS) C003 AA8 08 2,394.56 79,433.24
9005 09CA RV 00 NSEE-09CA-PV Shelf (NTCR) C002 AAF 08 27,350.66 101,986.88
TATA-0919-Phoenix Goodyear
9006 0919 BF 06 South (TA) C009 AAG 11,000.00
TATA-0919-Phoenix Goodyear
9006 0919 BF 06 South (TA) C009 AAP 08 4,909.01 78,734.88
MEME-0920-North Indian Bend
9007 0920 ME 08 Wash (LTRA-OS) C001 AAH 08 8,539.52 103,960.63
LRLR-09G6-South Indian Bend
9008 09G6 LR 03 Wash C001 AAI 06 15,350.15 98,266.78
RICO-09CA-Palos Verdes Shelf
9009 09CA CcO 05 Ou05 C003 AAJ 07 30,684.27 127,532.41
9010 0934 oM 01 OMOM-0934-Atlas Asbestos Mine C001 AAK 07 15.63 34,017.68
9011 09J5 CR 00 Community Involvement Activities C002 ABI 03 - 1,175.16
9011 0903 CR 00 Community Involvement Activities C002 ABI 03 1,659.91 1,659.91
9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAN 76,024.28
9012 091N RD 01 RDRD-091N-Cooper Drum C001 AAO 07 2,845.42 44,569.07
9013 093Y RD 02 RDRD-093Y-Lava Cap Mine C002 AAQ 07 7,431.17 27,263.28
9014 09C6 oM 00 OMOM-09C6-Apache Powder C001 AAR 06 4,464.54 16,382.50
9015 AAS - -
ANLA-09G9-Industrial Waste
9016 09G9 CcO 01 Processing C001 AAT 04 1,505.01 10,617.94
9017 09G6 RA 07 RARA-09Y1-IBW DCE Circuits Co01 AAU 05 2,729.64 32,864.90
9018 09DJ CcO 01 RIFS-09DJ-AMCO C001 AAY 05 18,689.96 127,712.98
9019 09JS BD 01 RSBD-09JS Asarco C001 AAX 04 7,963.93 29,322.16
9020 09J5 oM 01 OMOM-09J5 Newmark O&M C001 AAZ 03 5,962.90 12,079.42
9020 09J5 oM 02 OMOM-09J5 Newmark O&M C002 AAO 03 5,962.90 12,079.42
9021 09BC BB 01 VOBB-09BC-Omega Removal OS C002 AAl 02 2,031.82 15,270.32

1of2




SITE SPECIFIC DETAIL ATTACHMENT - EXHIBIT 1

Contract # EP-S9-08-03
Contractor Name: Innovative Technical Soultions, Inc.
Invoice Period of Performance: 3/28/09 - 4/24/09
Sort by Appropriation, Region and by Site
#1 #2 #3 #4 #5 #6 #7 #8 #9 #10
Regional Operable Site Name Action Seq. IFMS Line Current / Adjustment Cumulative
Cost Categories TO# SSID Action Code Unit Non-Site Description # Reference Invoice # Legend Amount Charge
9022 09M1 TA 05 RICO-09M1-Tarp 1,4 Dioxane C003 AA3 02 197.63 322.70
RIRI-09FM-Las Tables Cr.
9023 09FM co 02 Watershed OU02, KBVM C002 AA9 02 13,974.10 29,672.37
9024 09R6 co 02 RICO-09R6 Carson River RI/FS C002 ABA 01 3,108.37 3,108.37
9025 0997 BF 01 RXBF-0997 Westinghouse RA C003 ABH 01 9,983.23 9,983.23
Superfund SUBTOTAL SUBTOTAL 184,294.54 1,166,959.32
2. S/IF SITES
WITHOUT SSID
SUBTOTAL SUBTOTAL - -
3. NON-SITE
9001 0900 TH 00 EPA Specific Training Coo7 AAB 02 - 4,625.01
SUBTOTAL SUBTOTAL - 4,625.01
[suBTOTAL [ | [ | [ | [ [ [ 184,294.54 | 1,171,584.33 |
[4. OTHER CHANGES | [ [ [ [ [ [ [ [ -] -]
[5. TOTAL INVOICE AMOUNT | [ | [ | [ TOTAL] [ 184,294.54 | 1,171,584.33 |

20f2
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